

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B - NABARD, RIDF-XI - Improvements to Dindi- Devarakonda road to Bapanikunta (via) K.Gouraram & Gonaboinapally from Km.1/4 to 16/0 in Nalgonda District - Re-Revised administrative sanction - Accorded - Orders - Issued.

TRANSPORT ROADS AND BUILDINGS (RI) DEPARTMENT

G.O.Ms.No. 222

Dated:07.08.2008

Read the following:

1. G.O.Ms. 195,TR&B (R.I) Dept., Dt.11.10.2006
2. From the CE(R&B) NABARD, Lr.No.Dindi-B Road /AEE-7/DEE-3/DCE(N)/2006, Dt.25-03-2008.

ORDER:

In the G.O first read above Government have accorded revised administrative sanction for the subject work for an amount of Rs.251.00 lakhs under NABARD,RIDF - XI .

2. In the letter second read above the Chief Engineer (R&B) NABARD has requested for re-revised administrative sanction for an amount of Rs.262.00 lakhs for the subject work and stated that the increase in the estimate is mainly due to price adjustment and excess tender premium etc.,

3. Government after careful examination of the matter, hereby accord Re-Revised administrative sanction for the work - Improvements to Dindi-Devarakonda road to Bapanikunta (via) K.Gouraram & Gonaboinapally from Km.1/4 to 16/0 in Nalgonda District for an amount of Rs.262.00 lakhs(Rupees two crores and sixty two lakhs only) against the revised administrative sanction of Rs.251.00 lakhs under NABARD, RIDF - XI.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.020729/374/RIDF/WAI/08, dt.15.7.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer(R&B) NABARD, Hyderabad

Copy to :

The Regional Manager, NABARD,RTC 1-1-61 - X roads, Hyderabad.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WAI) Department

PS to Prl. Secy (TC)

SF/SC

//FORWARDED :: BY :: ORDER//

SECTION OFFICER